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Subject: Minutes of Meeting on the Disposal of PCBs ,’L é{
Materials and Contaminated Materials 7 7

In Attendance: Joe Recchi, Pete Henault, Fred Mandapat and Del Young
of City Light and Len Metzger of City Purchasing

Joe Recchi opened the meeting with a historical review and background on the
subject followed by later events which have occurred since the opening of the
hauling contract bids at 2:00 p.m., Wednesday, December 27, 1978.

Joe also related his-telephone conversation with Gene Rinebold of Wes-Con,
Inc., Twin Falls, Idaho. Mr. Rinebold called to clarify that his disposal
firm was in no way connected with any of the bidders. (Cleander Electric
Contractors had stated verbally that they were agents of Wes-Con prior to the
request for bids.) Mr., Rinebold stated to Joe that the complex insurance
problem associated with the transport of hazardous material in interstate
commerce could, in his opinion, best be handled by employing certified I.C.C.
carriers to haul from Seattle to Murphy, Idaho. The insurance protection
required was already carried by I.C.C. trucking firms,

Joe stated that he felt we have two problems. 1) We have a load of approx-
imately 10,000 1lbs. of PCBs materials and capacitors accumulated which must

be disposed of as soon as possible., 2) Construction of the containment floor
in the PCBs storage building needs to be completed as soon as possible in
order to bring City Light into compliance with the Toxic Substance Control
Act. Further, that the shipment of the accumulated PCBs and the construction
of the new floor must be coordinated so that we will not be forced to store
PCBs elsewhere while the floor is being completed.

Len Metzger discussed the various ramifications of the insurance problem in-
volved with the tramsport of PCBs. It was Len's opinion that, given the care
and precautions which we employ when we do our own hauling, it is questionsable
that a high risk exists,

Pete Henault expressed his concern for the high cleanup costs involved (not

to mention the cost of lawsuits from sports groups) should we have a collision
accident over a stream or river. The group agreed that such an accident, should
it occur, would be covered by the City's self insurance up to $200,000 and the
City's Vehicle Fleet Policy above $200,000, It was concluded by the group

that the risk of such an accident was minimal and that additional "Environmental
insurance may not be necessary.

Fred Mandapat stated that it is his intention to require several additional
precautions if our personnel and equipment haul any more PCBs. Some of the
added precautions would include: 1) Two drivers instead of only one.

2) Vehicle to be safety inspected and certified by MTD prior to each trip.
3) Each vehicle to carry clean up equipment and absorbant materials in case
of minor spills. 4) Every 100 miles the driver shall stop and perform a
visual and physical check of the vehicle and the load. 5) A complete log
of each trip will be made and filed with the General Warehouse Supervisor at
the South Service Center.
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In conclusion, Joe Recchi directed that:

DY: ke

The existing load of PCBs be hauled to Wes-Con in Murphy, Idaho
by City Light truck and crew as soon as possible following the
precautions specified by Fred Mandapat.

Walt Sickler be contacted by Fred Mandapat to see if construction of
the containment floor in the PCBs building can be moved ahead on their
priority listg.

The hauling of the existing PCBs load and the construction of the
PCBs containment floor be coordinated to prevent PCBs from being
stored elsewhere at the South Service Center.

The Environmental Office and Materials Management research the
Federal Regulations on the hauling of toxic substances to determine
if any specific insurance coverages are specified, and if licensed
disposal sites are specified.

Del Young write a response letter to the City Purchasing Agent
requesting that all bids be rejected due to non response to the
insurance requirements by all bidders.

O.E.A. research the Federal Register and contact E.P.A., Region X,
for regulations on PCBs transportation and disposal.

Materials Management, as lead agent, work with O.E,A, and City
Purchasing to develop bid specifications for an authorized disposal
firm for PCBs. The specification is to include pick-up of the PCBs
materials and contaminated equipment F,0.B. South Service Center,
transport by an 1.C.C. carrier and disposal in an E.P,A, authorized
disposal site.

Also, prepare an alternate specification for an I.C.C. carrier,
with appropriate insurance, to transport under contract with the City,
in lieu of the City transporting to an approved disposal site.

Bid specifications to be completed by March 1, 1979.
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